

Projects Snapshot: Work + Life

Alex Rivera • 2026-06-09 • nearest deadline: Acme deliverable 2026-06-20

Project	Area	Status	Next action	Due
Acme dashboard deliverable	career	DOING	Finish Phase 2 and ship to Acme	2026-06-20
Staff promo packet	career	BLOCKED	Finish system design modules 7-10, then outline	2026-Q4
Half-marathon training block	fitness	DOING	Hold weekly long runs through summer	2026-11-15
Decide HVAC repair vs replace	homestead	BLOCKED	Get repair-vs-replace quote (~\$9,000 replace)	2026-07-15
Ramp Maya 529	wealth	TODO	Set and automate monthly contribution	2026-07-01
Phoenix rental turnover	real-estate	TODO	Schedule clean and re-list	2026-07-31

Blocked: HVAC decision waits on a real quote (crosses wealth, the \$9,000 touches the emergency fund). Staff packet waits on the system design course in learning/. Top focus this month: ship Acme, book the HVAC quote, keep the long runs sacred.